

CURRENT REPORT

In compliance with Law no. 24/2017 regarding Issuers of Financial Instruments and Market Operations and F.S.A. Regulation no. 5/2018

Report date: **January 23, 2020**

Company name: **Societatea Nationala de Gaze Naturale ROMGAZ S.A.**

Address: **Mediaș, 4 Constantin I. Motas Square, Sibiu County – Romania, 551130**

Phone/fax no: **004-0374-401020 / 004-0269-846901**

Fiscal Code: **RO14056826**

LEI Code: **2549009R7KJ38D9RW354**

Trade Register registration number: **J32/392/2001**

Subscribed and paid in share capital: **385,422,400 RON**

Regulated market where the issued securities are traded: **Bucharest Stock Exchange (BVB), London Stock Exchange (LSE)**

Significant event to be reported:

- **S.N.G.N. ROMGAZ S.A. concluded an addendum to a legal document whose initial value exceeded 10% of the net turnover for financial year 2015**

In compliance with Law no. 24/2017 and art. 234 paragraph 1, letter i) of F.S.A. Regulation no. 5/2018, S.N.G.N. ROMGAZ S.A. reports the conclusion of an **addendum** to the public procurement contract no.13384/ October 31, 2016 for performing the turnkey project “*Development of Iernut Power Plant by Building a New Combined Cycle Gas Turbine Power Plant*”, as follows:

Party to the Agreement	Consortium consisting from DURO FELGUERA S.A. and S.C. ROMELECTRO S.A.
No and date of Agreement	Addendum no. 10/January 23, 2020 to Works contract no.13384/October 31, 2016
Scope of Agreement	Extension of contract execution term
Agreement period	Works completion term is 40 months from the effective date of the contract

The remaining clauses of Contract no.13384/October 31, 2016 shall remain unchanged.

**Chief Executive Officer,
Constantin Adrian VOLINTIRU**